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Re: Bremerton Gas Works Superfund Site Draft Rl/FS Work Plan Schedule 

/~cdh 
Dear Ms.--Gutlm: 

I am writing in response to your letter of February 23, 2015, in which you request that the 
due date for the Draft Remedial Investigation/Feasibility Study (RI/FS) Work Plan be 
modified from the currently scheduled due date of February 24, 2015. Your request was 
made so that EPA can respond to Cascade Natural Gas' (Cascade) proposed outline for 
the Draft Rl/FS Work Plan. 

EPA agrees with the proposed schedule modification, which will result in the Draft RI/FS 
Work Plan being submitted to EPA no later than 30 calendar days after Cascade receives 
EPA's comments on the proposed outline of the document. 

We anticipate completing our comments on the proposed RI/FS Work Plan outline and 
submitting them to Cascade in the very near future. If you have any questions in the 
interim, please do not hesitate to contact me. 

Sincerely, 

ij/!:~~4f-
Project Manager 


